
July 2022 Project Update 

LOCS Bond Project 



New Blanche Sims Elementary

Concrete Flatwork Cafeteria Structural Joists Area A

Lake Orion Community Schools New Blanche Sims Elementary is a new ground up 68,875 square foot building. The building consists of 19 new 

classrooms, a secure entry and office spaces, and extended learning spaces within the building. The facility also includes a new kitchen with 

servery, cafeteria with stage, gymnasium, STEM and Media Center. The site work includes new playground equipment, soccer field and a new 

larger parking lot and a bus & parent drop off loop.  The  new school sits on the site to the north of the existing Blanche Sims Elementary. 

Financial Information
Board Approved Cost: 

$25,843,761 to date

21% Complete through July

Status Update
• Masonry work continues on interior 

and exterior walls
• Electrical, mechanical and plumbing 

underground and rough install
• Concrete flatwork poured in cafeteria 

and kitchen
• Structural steel joist and deck install
• Foundations complete
• Watermain started 
• Keeping site watered for dust control

Start/Completion
Construction Start – March 7th, 2022
Construction Completed – September 
2023

Classroom wing

Masonry Continues Area C



Scripps Middle School Site and Building Improvements

Makers Space Millwork Elevator Shaft Bricked Out

Lake Orion Community Schools Scripps Middle School is a renovation, addition and site work project. The scope includes a new office addition

that will include a new secure entry, and a separate addition for the new elevator. The interior renovation includes finish work, a new

mechanical system including new unit ventilators in each classroom, and electrical upgrades. The project also includes site work associated

with the new office addition.

Financial Information
Board Approved Cost: 

$9,069,100

52% Complete through July

Status Update
• Addition block going up
• Addition building pad being prepped for underground and concrete
• Flooring installation throughout existing school
• Painting throughout existing building
• Millwork being installed in media center and makers space
• Mechanical work continues

Start/Completion
Construction Start – May 2022
Construction Completed – January 2023

Classroom Hallway Flooring



Stadium Drive Phase 2 

Hallway Flooring Pattern Cloud Ceiling Framing in STEM

Lake Orion Community Schools Stadium Drive Phase 2 is a phased renovation project that includes site work.  The renovation work on the 

existing school includes upgraded finish work throughout, with an upgraded new STEM room where the existing office is located.  The school 

will also have a new mechanical system, with substantial lighting upgrades.  The site work includes new playground equipment, a new parking 

lot at the existing football field, a new ramp that will serve as access to this lot, also includes an upgraded bus & parent drop off loop.  

Financial Information
Board Approved Cost: 

$3,968,650

48% Complete through June

Status Update
• Mechanical work progressing
• All classroom units set
• Site work ongoing
• Asphalt laid
• Monument sign to be installed
• Landscaping to commence 
• Floor installation throughout
• Painting throughout
• Media center millwork installation in progression 

Start/Completion
Construction Start – March 28th, 2022
Construction Completed – August 
2022

Bus and Parent Loop Asphalt



Current Miscellaneous Bond Jobs
Throughout the 2018 Bond Program miscellaneous jobs arise, this page is dedicated to those currently in progress.

Status Updates
• Football Storage Building 

• Building is completed – FRS working on punch list
• Middle School Technology & Electrical Upgrades

• Work is complete – FRS working on punch lists




